Clearwater River (South Fork) TMDL Implementation Plan

Program Water Quality Implementation

Lead Implementer Idaho Soil and Water Conservation Commission

Other Organizations Idaho County Conservation District, Idaho Department of Environmental Quality
Project Primary Contact Eileen Rowan (Eileen.Rowan@swc.idaho.gov)

Project Stage Implementation

Duration 2019 - 2021

IDAHO SOIL & WATER
CONSERVATION COMMISSION

Natural Resource Projects & Practices » Water Quality Implementation

Assist DEQ to do a 5-Yr. Review

FY 2021: 162 hours assigned for 5-year review plan and addendum; 121 hours
provided as of 10/1/2020 when project was put on hold due to COVID. Ag
Implementation plan is 25% complete.

FY 2020: 104 hours delivered for collaboration with WAG, DEQ and ISWCD.

FY 2019: 4 hours delivered to fulfill DEQ request for data.

Key Accomplishments
e TMDL Plan Writing: 229 hours

Project Themes
o Water e :
South Fork Clearwater Tributary
Credit: DEQ
Location Expenditures

No expenditures provided




Photos
No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center office.
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